



Community Safety Partnership (CSP) Local Delivery Plan 2023/24, Version 5 – 2024

Domestic violence, abuse and harmful sexual behaviour (DVA&HSB)

Reference Number	Project title	Action (including geographic coverage)	Project lead	Resources	Delivery dates	Project update	Status
DVA&HSB 1 Leading	Sexual Violence and Domestic Violence and Abuse Forum (SVDVA)	To continue to facilitate and co-Chair the SVDVA Forum and to create and deliver the SVDVA Forum plan – focus on working with perpetrators /whole family approach. Focus around education as well as community settings to support young people	Claire and Fear Less lead	Staff time and will seek funding for specific initiatives	March 2024	Meeting took place on the 18 th October 2023 with good attendance from partners and speakers from Phoenix rising and Refuge for Pets. Next meeting is currently being planned for March 2024.	Green

Domestic violence, abuse and harmful sexual behaviour (DVA&HSB)

Reference Number	Project title	Action (including geographic coverage)	Project lead	Resources	Delivery dates	Project update	Status
DVA&HSB 2 Supporting	Domestic Homicide Reviews (DHRs)	Engagement with reviews relating to South Devon and Dartmoor	Becca and Claire	Staff time	March 2024	<p>South Hams</p> <ul style="list-style-type: none"> • None at the current time. <p>Teignbridge</p> <ul style="list-style-type: none"> • DHR 24 is a Teignbridge case and is very complex. Report is in draft stage. • A Homicide DHR relating to Teignbridge was discussed at Core Group and met the criteria of a review but will be joint with a Mental Health Homicide Review • One further Teignbridge death is going to be led by Cornwall but will include Devon • Another Teignbridge case is awaiting further information before deciding on how to proceed <p>West Devon</p>	Green

Domestic violence, abuse and harmful sexual behaviour (DVA&HSB)

Reference Number	Project title	Action (including geographic coverage)	Project lead	Resources	Delivery dates	Project update	Status
						<ul style="list-style-type: none"> DHR 26 is a West Devon and the report has been submitted to the Home Office A further West Devon cases is awaiting further information and will be discussed at the next Core Group A third case was recommended by the Home Office for a DHR but is being progressed as a rapid review 	
DVA&HSB 3 Supporting		To distribute and discuss briefing notes produced within Devon DHR's within the SVDVA Forum and CSP where appropriate	Claire	None	March 2024	Link to DHR 17 summary shared with CSP members through the community safety officer progress paper for the April 2023 meeting	Green
DVA&HSB 4 Leading	DVA bitesize training	For the CSP to facilitate bitesize training with a focus on professionals whose core purpose does not involve domestic abuse	Claire	None	Jan 2024	More Positive Me delivered the online bitesize session held on 18 th July 2023 with almost 300 attendees. From the feedback received the session was given an overall rating of 4.52 out of 5. 90% of participants saying their	Green

Domestic violence, abuse and harmful sexual behaviour (DVA&HSB)

Reference Number	Project title	Action (including geographic coverage)	Project lead	Resources	Delivery dates	Project update	Status
						awareness had increased or greatly increased, 86% said they were confident they could spot the signs of domestic abuse and 87% feeling confident or extremely confident that they would report domestic abuse.	
DVA&HSB 5 Supporting	Devon Domestic Abuse Partnership	Engaging with Devon Domestic Abuse Partnership – now called the Devon Inter Personal Gender Based Violence and Abuse Local Partnership Board	Claire	None	March 2024	Last meeting was held on the 28/11/23. Presentation given from The Olive Project, Devon County and Sunrise Diversity regarding the ongoing work focussing on domestic abuse in our minority communities. They will update at each meeting once projects get off the ground. Further information given from the Womens centre regarding women with learning disabilities and the impact of domestic abuse.	Green
DVA&HSB 6	Domestic Abuse	Design and circulation of stickers promoting helplines for	Claire and Becca	Budget required	October 2023	6,000 stickers have been distributed to schools, town and parish	Green

Domestic violence, abuse and harmful sexual behaviour (DVA&HSB)

Reference Number	Project title	Action (including geographic coverage)	Project lead	Resources	Delivery dates	Project update	Status
Leading	Helpline Stickers	the back of toilet doors. To be distributed on joint actions days in town centers and mailed out to Town and Parish Councils, Schools, Public toilets etc Alongside a social media campaign				councils, doctors surgeries, pubs and to public toilets	
DVA&HSB7 Leading	Let's Talk model for Domestic Abuse	Develop online session for members of the public to raise awareness on domestic abuse	Claire	none	December 2023	Currently developing the business plan for Let's Talk and this project does not fit within current scope.	Red

Problem drinking and problem drug use (PDD)

Reference Number	Project title	Action (including geographic coverage)	Project lead	Resources	Delivery dates	Project update	Status
PDD 1 Supporting	Improve intelligence picture on ketamine	Bring together partner agencies to understand level of risk and potential harm.	Becca	Staffing	September 2023	Meetings now finished - intelligence gathered and information released by public health. Still encouraging	Green – Complete

Problem drinking and problem drug use (PDD)							
Reference Number	Project title	Action (including geographic coverage)	Project lead	Resources	Delivery dates	Project update	Status
						all partners to submit any intelligence	

Exploitation / Hate Crime (EXP)

Reference Number	Project title	Action (including geographic coverage)	Project lead	Resources	Delivery dates	Project update	Status
EXP 1 Leading	Exploitation prevention network	Reinvigorate the network to meet quarterly	Becca and Sergeant Darren Harvey	Staffing	March 2024	The last meeting took place on the 23 rd November 23. 13 people joined the meeting including representatives from Prison Intelligence service, social care, education, probation, voluntary sector, health, housing providers and the police who gave a presentation. The next meeting is scheduled for the 22 nd February	Green
EXP 2 Supporting	Support Police Days of action	Support Operation Aident and other Police led days of action	Becca and Claire	Staffing	March 2024	Joint work and discussions took place in relation to Op.Aident and building control services.	Green
EXP 3 Supporting	Anti-slavery Partnership (ASP)	Attend and engage with the ASP	Claire	Staffing	March 2024	A new peninsula wide group is being established. Discussions are underway about who should attend to represent district CSPs	Green
EXP 4 Supporting	Prevent Partnership	Attend and engage with the Prevent Partnership	Claire	Staffing	March 2023	Last meeting 18 th September 2023 where the group received policy updates, an update on Channel and an update from counter terrorism policing. Next meeting is the 31 st January	Green

South Devon and Dartmoor CSP – Local Delivery Plan 2023/4 v.5

EXP 5 Supporting	Channel and Police Led meetings	Attend Channel cases and ensure any learning is shared with the CSP	Becca and Claire	Staffing	On-going	There are no cases for Teignbridge. Claire is actively supporting the two cases, one in South Hams and one in West Devon.	Green
EXP 6 Supporting	Partnership Information Sharing Form	Promotion of Partnership Information Sharing Form	Claire and Becca and all CSP Members	None	On-going	New link shared and form amended as a result of our CSP feedback from schools. https://www.devon-cornwall.police.uk/partners/partner-services/community-partner-intelligence/community-partnership-intelligence/	Green
EXP 7 Supporting	Exploitation Prevention Toolkit	Support awareness and training roll out of the Safer Devon Partnership Exploitation Prevention Toolkit	Claire and Becca and all CSP Members	None	On-going	Was displayed at the Exploitation Prevention Network and will be highlighted at our Community Safety Forum https://www.preventingexploitationtoolkit.org.uk/	Green
EXP 8 Leading	Exploitation bitesize	Refresher for professionals	Becca and Claire and speakers from	None	December 2023	E-mail sent to Safer Devon Partnership regarding setting up a bite size refresher session due to take place in the new financial year.	Amber

			other agencies				
EXP 9 Leading	Hate Crime Reporting Options	Look at avenues for reporting and promoting reporting options	Claire	None	October 2023	Devon wide meetings are now taking place to discuss the way forward, an action plan has been produced which supports collaboration across the county.	Amber

Changing Youth Culture (YC)							
Reference Number	Project title	Action (including geographic coverage)	Project lead	Resources	Delivery dates	Project update	Status
YC 1 Leading	Let's Talk	Continue to promote and develop the Let's Talk Programme by producing a business plan, engaging with other areas and seeking funding	Becca and Claire	CF from 22/23 further resources to be identified	March 2024	<p>The next Board meeting is due to take place on the 14th February. Full update will be shared with the CSP at the January CSP meeting As of 29/01/24 there have been 6252 engagements. Delivery has now included:</p> <ul style="list-style-type: none"> • Let's Talk Teenagers • Let's Talk Pre-Teens • Let's Talk Primary • Let' Talk Growing up in a Porn Culture <p>Work is underway to develop bitesize sessions to be openly available on</p>	Green

Changing Youth Culture (YC)							
Reference Number	Project title	Action (including geographic coverage)	Project lead	Resources	Delivery dates	Project update	Status
						<p>YouTube, the first of which is Let's Talk Healthy Relationships and has already had 618 views. http://www.youtube.com/@letstalkdevon</p> <p>A programme focussed at parents and carers of young people who have special educational needs or are neurodivergent are currently being developed.</p> <p>On the 24th January 2024 it was confirmed that the CSP have been allocated £27,000 from serious violence funding to develop sessions for dads and male carers along with a Let's Talk interactive website.</p>	
YC 2 Leading	Schools Community Safety Meeting	Continue to engage with secondary schools and provide bitesize training where appropriate to develop workforce on	Claire and Becca	Staffing	On-going	Teignbridge meeting held on 14 th September, eleven schools attended and it was a positive meeting, the group raised issues including increased levels of missing person reports, children	Green

Changing Youth Culture (YC)							
Reference Number	Project title	Action (including geographic coverage)	Project lead	Resources	Delivery dates	Project update	Status
		Community Safety issues.				referencing drugs and an increase in challenging behaviour. Claire attended a wrap around the schools meeting in Okehampton on the 4 th December.	
YC 3 Leading	Care Homes Community Safety meetings	Continue to facilitate partnership with Childrens Care Homes across Teignbridge, South Hams and West Devon	Becca and Claire	Staffing	On-going	TDC had meeting arranged for 11 th October and no one attended Email has been sent to police regarding WD meetings. Discussion was held at the last CSP meeting due to low attendance and lack of engagement from care homes and it was agreed we would follow up with partner agencies.	Amber
YC 4 Leading	Primary Schools	Develop engagement methods with primary schools and support JLS in SH and WD	Claire and Becca	None	March 2024	A meeting was held on 25 th January 2024 and attended by 6 schools from across the CSP area. Feedback from those who attended was positive and the next meeting is planned for 23 rd May 2024 and we hope this network will continue to grow.	Green

Changing Youth Culture (YC)

Reference Number	Project title	Action (including geographic coverage)	Project lead	Resources	Delivery dates	Project update	Status
YC 5 Supporting	Devon Youth Crime Prevention partnership	Engage with the partnership and help deliver any actions agreed in the delivery plan	Becca	None	March 2024	Claire attended the meeting held on 31 st October 2023 and provided an update on the Let's Talk programme	Green

Anti-Social Behaviour (ASB)

Reference Number	Project title	Action (including geographic coverage)	Project lead	Resources	Delivery dates	Project update	Status
ASB 1 Leading	ASB prevention	Continue to deliver ASB services across SDD and provide annual report to April meetings	John Ward and Gary Wilson	ASB Officers	On-going	Annual report shared with members following the April meeting of the CSP. John Ward retired in November 2024 and Rachelle Underwood has taken on the role of ASB officer and her training is underway.	Green
ASB 2 Leading	Process for Community Protection Warnings (CPWs)	Work with key stakeholders to develop a process to utilise and monitor CPW's and	Becca, Claire, Gary Wilson,	Staffing	October 2023	On the 18 th September 2023 Gary Wilson started one day a week for the CSP to deliver CPWs. A report	Green

Anti-Social Behaviour (ASB)

Reference Number	Project title	Action (including geographic coverage)	Project lead	Resources	Delivery dates	Project update	Status
		Community Protection Notices (CPN's)	and John Ward			was presented to the CSP on the 24 th January 2024. Between 18 th September 2023 and 29 th January 2024 a total of 98 CPW's have been issued with an overall compliance rate of 97%	
ASB 3 Supporting	ASB on Dartmoor	Continue to work with Dartmoor National Park (DNP) regarding addressing ASB	Becca, Gary Wilson, and John Ward	Staffing	March 2024	Review meeting held on 11 th April all feedback was positive and scheme continuing into this year. DNP to be involved in CPW development discussion	Green

Violence prevention and Violence Against Women and Girls (VP & VAWG)

Reference Number	Project title	Action (including geographic coverage)	Project lead	Resources	Delivery dates	Project update	Status
VP&VAWG 1 Supporting	Adolescent Safety Framework	Continue to respond to ASF in CSP area	Becca and Claire	None	March 2024	We currently have 3 Complex Strategy meetings in Teignbridge.	Green

South Devon and Dartmoor CSP – Local Delivery Plan 2023/4 v.5

VP&VAWG2 Leading	Violence prevention and Violence Against Women and Girls sub group	Chair and convene sub- group to direct CSP work	Becca and Claire	None	March 2024	Meeting held on Monday 16 th October 2023 the early findings of the Serious Violence needs assessment were discussed with a further agenda item planned on the full results. The next meeting is the 21/2/24	Green
VP&VAWG3 Leading	Uk Prosperity Fund (Teignbridge)	Deliver programme across Teignbridge and ensure learning is spread across CSP area.	Becca, Space and Young Devon	£244,000Funding from Levelling Up at Government	March 2024	Report for the end of the first year has been completed. An update was given at the last CSP. Board meetings are now held regularly. A presentation was given to the CSP in January	Green
VP&VAWG4 Leading	Licensed premises partnership working	To engage with local licensed premises	Becca and Claire	Staffing	March 2024	9/12/23 a joint visit was undertaken in Newton Abbot with the Neighbourhood Policing Team, feedback from Licensees was positive	Green
VP&VAWG5 Leading	Bitesize session in relation to the impact of Pornography on	Facilitate bitesize sessions to be delivered by Dr. Gail Dines	Becca	TBC	November 2023	Delivered and well received. Data shared as part of the Let's Talk presentation to CSP on 17th January	Green

South Devon and Dartmoor CSP – Local Delivery Plan 2023/4 v.5

	young people and relationships					As of 18 th January 23 there had been 686 engagements	
VP&VAWG6 Supporting	Engage with Op Sceptre	Knife crime prevention	Dave Hammond, Claire and Becca	None	March 2024	A joint visit took place with the Newton Abbot Neighbourhood Policing Team, Becca and Teignbridge Council staff to search a derelict building for knives, no weapons were found.	Amber
VP&VAWG7 Leading	Turning Corners	Closure of the Turning Corners Programme on June 13 th , with potential continuation of Parent Support Group for a 6 month period.	Claire and Becca	Staffing	December 2023	Following withdrawal of funds from PCC the Turning Corners Project will come to an end on 13 th June 2023, the Parent Support Group will continue for a further 6 months.	Amber
VP&VAWG8 Supporting	Mentors in Violence Bystander Approach	Work with Safer Devon Partnership to help deliver mentors in violence prevention bystander programme in schools.	Claire		March 2024	27 th September Claire attending a meeting to discuss the project. Claire attended the Theory of Change workshop on the 25 th October. Despite support we do not now have	Green

						any schools on the programme.	
VP&VAWG9 Supporting	Engage with Op. NightEye	Devon and Cornwall police campaign to target male perpetrators of violence against women and girls in the night time economy	Dave Hammond, Becca and Claire	Staffing	March 2024	Presentation given at VP & VAWG meeting on the campaign and promotion of intelligence requirements. Joint work planned under Dalitron visits. Visits took place at Teignmouth Carnival and Teignmouth Airshow and were very positive	Green
VP&VAWG10 Supporting	Op Dalitron Walk ons	Working with Police, schools and Space to attend large events in the community to identify potential perpetrators and support vulnerable women and girls	Ceri Lloyd and Becca Hewitt	Budget for sessional workers	October 2023	See above	Green

Wider and emerging Issues (EI)							
Reference Number	Project title	Action (including geographic coverage)	Project lead	Resources	Delivery dates	Project update	Status
EI 1 Leading	Forum Event	To host the annual Forum Event	Becca and Claire	None	March 2024	Forum confirmed for the 27 th March 2024, invitation sent to the CSP	Green
EI 2 Leading	Communications plan	<p>Internal and External communications and frequency Joint Newsletter – Police, CSP and CSP Members feed in. Distribution List (CSP Mailing List)</p> <p>To consider: LinkedIn Facebook Instagram Local Newsletters Parish Councils</p>	Becca and Claire	None	September 2023	<p>Communications plan approved at July 23 CSP</p> <p>Social media activity has massively increased</p> <p>A You Tube Channel has been created for Let's Talk - have 36 subscribers and 1634 total views</p> <p>A bitesize session on the role of the CSP took place on 26th October, 125 people booked onto the session and 55 attended. The video is now on You Tube, 40 people have viewed the video. https://youtu.be/7NJbmFayFk0</p> <p>As of 29th January 2024 we have we have 253 followers on facebook</p>	Amber

Wider and emerging Issues (EI)							
Reference Number	Project title	Action (including geographic coverage)	Project lead	Resources	Delivery dates	Project update	Status

PLEASE ALSO SEE VP&VAWG ACTION PLAN

Status Key:

Green: Project on course to meet its objectives

Amber: Some progress made but intervention needed

Red: Project not on course to meet objectives

Reference Number Key:

Blue – SD&DCSP to lead this project

Pink – SD&DCSP to support this project